ORIGINAL
ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTlc@@@I@Wf@H)

PROJECT STATUS REPORT: ' NOV 162006 77

TYPE: (CHECK ONE) fitinois Commerce Lonimissio:.
PROGRESS RAN SAFETY SECTION
COMPLETION* | DATE | November 15, 2006 |
PROJECT INFORMATION:

Reporting Party: Clay County

Docket/Order #; Date: T05-0023  June 2, 2005/Supplemental -July 12, 2006

Status Reports Due;

Ordered Completion Date: June 3, 2007

Completion Report Due’:

AAR/DOT#, Milepost: 205 095A, 3.63-U (IDOT SN: 013-9905)

295 097N, 4.46-U (IDOT SN: 013-9906)

295 106K, 9.44-U (IDOT SN: 013-9904)

295 114C, 12,57-U (IDOT SN: 013-9912)

Street, (in/near) City, County: | 1775N/TR51, 1690N/TR67, CH22, and 900N/TR255, Near
Edgewood, Clay County

Raifroad Company: lllinois Central Railroad Company

PROJECT MANAGER INFORMATION:

Name: Eric T. Seibring, P.E.
Title: Clay County Engineer
Representing: Larkinsburg, Oskaloosa & Songer Townships & Clay County

Street Address: P. O. Drawer D
City, State, Zip: Louisville, IL 62858
Office Phone: 618-665-3346
Office Fax; 618-665-3347
Cellular Phone:
E-Mail Address: claycohwydept@wabash.net

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Lower the pavement of each roadway to provide a minimum of 14.0 feet of vehicutar clearance
under the existing structures.

STATUS OF WORK:

Plans have been approved by the CNIC Railroad and lllinois Department of Transportation. All
right-of-way has been acquired. A letting for construction of the project was held on August 30,
2006 and the low bid received was 48% over estimate. Project will be relet on November 28,
2006 at 10:00 A.M.
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